



Memorandum to: GRIF Steering Committee members, GRIF Trustee, Partner Entity, Executing Agency

From: GRIF Secretariat

Date: August 16, 2022

Subject: Record of Decisions, GRIF, 2022

Dear GRIF Steering Committee members, GRIF Trustee, Partner Entity and Executing Agency,

We would hereby like to confirm the following decision:

- The approval by the GRIF Steering Committee of a costed extension for the GRIF-funded project Amerindian Land Titling (ALT). The project end date is extended from December 31st 2021 to December 31st 2024 and the additional approved cost for project implementation is US\$2,470,380, which includes US\$ 751,573 for Project Management and US\$ 182,991 for UNDP General Management Support. Therefore, the project Partner Entity, UNDP, is now able to request the disbursement of up to US\$2,470,380 from the GRIF.

Kind regards,

David Fernandez

GGGI Guyana

On behalf of GRIF Secretariat